
View resource assignments
IDP Cost Center Project Division Priority Level Task Name Engineer Group Actual Work Remaining Work Work Type 8/31 9/1 - 9/7 9/8 - 9/14 9/15 - 9/21 Total:

3,841.3h 19,544.4h  Act. Work 0h 152h 95h 68h 315h
 Act. Ovt. Work 0h 7h 1h 0h 8h

1,248.5h 2,099.33h  Act. Work 0h 40h 0h 0h 40h
 Act. Ovt. Work 0h 0h 0h 0h 0h

502.5h 0h  Act. Work 32h 32h
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

2h 138.95h  Act. Work
 Act. Ovt. Work

664h 543.32h  Act. Work
 Act. Ovt. Work

80h 54.65h  Act. Work 8h 8h
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 8h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 136.05h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 691.43h  Act. Work
 Act. Ovt. Work

231.8h 1,142.77h  Act. Work 0h 40h 40h 2h 82h
 Act. Ovt. Work 0h 0h 0h 0h 0h

0h 131.73h  Act. Work
 Act. Ovt. Work

5.8h 134.87h  Act. Work
 Act. Ovt. Work

32h 107.17h  Act. Work
 Act. Ovt. Work

80h 54.65h  Act. Work 8h 8h
 Act. Ovt. Work

112h 25.1h  Act. Work 32h 40h 72h
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

2h 134.05h  Act. Work 2h 2h
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 160h  Act. Work 0h 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h 0h

no  idp APS - 58991-00-130 SUF Normal 0h 160h  Act. Work
 Act. Ovt. Work

550.5h 3,063.93h  Act. Work 0h 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h 0h

0h 141.63h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

62h 75.85h  Act. Work
 Act. Ovt. Work

5h 135.73h  Act. Work
 Act. Ovt. Work

64h 71.07h  Act. Work
 Act. Ovt. Work

418h 84.9h  Act. Work

No value

   Arnie Nyman

      Overhead Hours

      Jury Duty

      Lab Closing - CL1

      Sick

      Holiday

      Family Leave

      Union Business

      Bereavement

      Training

      Time Off Without Pay

      Overhead Hours - NE Cost Center

   Cliff Pitts

      Family Leave

      Lab Closing - CL1

      Overhead Hours

      Holiday

      Sick

      Bereavement

      Training

      Time Off Without Pay

      Jury Duty

      Lead Shielding

         Lead Shielding 30%

   Karen Walker

      Overhead Hours

      Jury Duty

      Bereavement

      Vacation

      Lab Closing - CL1

      Holiday

      Sick



IDP Cost Center Project Division Priority Level Task Name Engineer Group Actual Work Remaining Work Work Type 8/31 9/1 - 9/7 9/8 - 9/14 9/15 - 9/21 Total:
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

1.5h 2,027.82h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

229.8h 1,254.3h  Act. Work 0h 8h 8h 0h 16h
 Act. Ovt. Work 0h 0h 0h 0h 0h

64h 71.48h  Act. Work 8h 8h
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

5.8h 134.87h  Act. Work
 Act. Ovt. Work

1h 140.55h  Act. Work
 Act. Ovt. Work

0h 136.05h  Act. Work
 Act. Ovt. Work

0h 139.55h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

159h 104.87h  Act. Work 8h 8h
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

96h 2,525.33h  Act. Work 0h 8h 0h 0h 8h
 Act. Ovt. Work 0h 0h 0h 0h 0h

0h 136.05h  Act. Work
 Act. Ovt. Work

0h 141.08h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

48h 88.6h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

40h 1,499.65h  Act. Work 8h 8h
 Act. Ovt. Work

8h 133.02h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

135h 1,080.42h  Act. Work 0h 24h 6h 0h 30h
 Act. Ovt. Work 0h 7h 1h 0h 8h

0h 136.05h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

59h 78.02h  Act. Work 16h 6h 22h
 Act. Ovt. Work 7h 1h 8h

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 139.55h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

72h 63.07h  Act. Work 8h 8h
 Act. Ovt. Work

4h 136.8h  Act. Work
 Act. Ovt. Work

      Family Leave

      Training

      Time Off Without Pay

   Michelle Givens

      Holiday

      Jury Duty

      Bereavement

      Lab Closing - CL1

      Overhead Hours

      Training

      Sick

      Time Off Without Pay

      Vacation

      Family Leave

   Reggie Alley

      Training

      Lab Closing - CL1

      Bereavement

      Family Leave

      Sick

      Time Off Without Pay

      Holiday

      Overhead Hours

      Jury Duty

   Robert Kalt

      Training

      Bereavement

      Family Leave

      Overhead Hours

      Jury Duty

      Sick

      Time Off Without Pay

      Holiday

      Lab Closing - CL1



IDP Cost Center Project Division Priority Level Task Name Engineer Group Actual Work Remaining Work Work Type 8/31 9/1 - 9/7 9/8 - 9/14 9/15 - 9/21 Total:
72h 1,148.32h  Act. Work 0h 8h 0h 0h 8h

 Act. Ovt. Work 0h 0h 0h 0h 0h
0h 131.73h  Act. Work

 Act. Ovt. Work
0h 131.73h  Act. Work

 Act. Ovt. Work
0h 141.63h  Act. Work

 Act. Ovt. Work
0h 136.05h  Act. Work

 Act. Ovt. Work
0h 131.73h  Act. Work

 Act. Ovt. Work
0h 139.55h  Act. Work

 Act. Ovt. Work
0h 131.73h  Act. Work

 Act. Ovt. Work
0h 141.08h  Act. Work

 Act. Ovt. Work
72h 63.07h  Act. Work 8h 8h

 Act. Ovt. Work
247.7h 647.93h  Act. Work 0h 8h 1h 26h 35h

 Act. Ovt. Work 0h 0h 0h 0h 0h
0h 0h  Act. Work

 Act. Ovt. Work
0h 0h  Act. Work

 Act. Ovt. Work
0h 136.05h  Act. Work

 Act. Ovt. Work
181.7h 299.5h  Act. Work 1h 0h 1h

 Act. Ovt. Work
26h 115.63h  Act. Work 26h 26h

 Act. Ovt. Work
40h 96.75h  Act. Work 8h 8h

 Act. Ovt. Work
0h 0h  Act. Work

 Act. Ovt. Work
0h 0h  Act. Work

 Act. Ovt. Work
0h 0h  Act. Work

 Act. Ovt. Work
96.5h 1,821.53h  Act. Work 0h 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h 0h
16h 122.57h  Act. Work

 Act. Ovt. Work
0h 131.73h  Act. Work

 Act. Ovt. Work
0h 141.08h  Act. Work

 Act. Ovt. Work
4.5h 686.93h  Act. Work

 Act. Ovt. Work
72h 62.65h  Act. Work

 Act. Ovt. Work
0h 131.73h  Act. Work

 Act. Ovt. Work
0h 131.73h  Act. Work

 Act. Ovt. Work
4h 137.32h  Act. Work

 Act. Ovt. Work
0h 131.73h  Act. Work

 Act. Ovt. Work
0h 136.05h  Act. Work

 Act. Ovt. Work
0h 8h  Act. Work

 Act. Ovt. Work
235h 2,167.83h  Act. Work 0h 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h 0h
0h 131.73h  Act. Work

 Act. Ovt. Work
0h 141.08h  Act. Work

   Robert Keithley

      Time Off Without Pay

      Jury Duty

      Overhead Hours

      Training

      Family Leave

      Sick

      Bereavement

      Lab Closing - CL1

      Holiday

   Ron Kmak

      Sick

      Time Off Without Pay

      Training

      Vacation

      Overhead Hours

      Holiday

      Family Leave

      Bereavement

      Jury Duty

   Scott Doran

      Sick

      Jury Duty

      Lab Closing - CL1

      Overhead Hours - NE Cost Center

      Holiday

      Time Off Without Pay

      Bereavement

      Overhead Hours

      Family Leave

      Training

      Union Business

   Tom Buffington

      Jury Duty

      Lab Closing - CL1



IDP Cost Center Project Division Priority Level Task Name Engineer Group Actual Work Remaining Work Work Type 8/31 9/1 - 9/7 9/8 - 9/14 9/15 - 9/21 Total:
 Act. Ovt. Work

127h 1,050.72h  Act. Work
 Act. Ovt. Work

0h 136.05h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

36h 102.85h  Act. Work
 Act. Ovt. Work

72h 62.65h  Act. Work
 Act. Ovt. Work

0h 139.55h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 8h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

109h 1,109.08h  Act. Work 0h 8h 0h 0h 8h
 Act. Ovt. Work 0h 0h 0h 0h 0h

80h 54.65h  Act. Work 8h 8h
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

24h 114.08h  Act. Work
 Act. Ovt. Work

0h 136.05h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 141.63h  Act. Work
 Act. Ovt. Work

5h 135.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

589.5h 1,483.62h  Act. Work 0h 8h 40h 40h 88h
 Act. Ovt. Work 0h 0h 0h 0h 0h

35h 106.63h  Act. Work
 Act. Ovt. Work

6h 134.65h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

0h 139.55h  Act. Work
 Act. Ovt. Work

64h 71.48h  Act. Work 8h 8h
 Act. Ovt. Work

0h 136.05h  Act. Work
 Act. Ovt. Work

114.5h 19.72h  Act. Work 5h 5h
 Act. Ovt. Work

370h 348.6h  Act. Work 40h 35h 75h
 Act. Ovt. Work

0h 131.73h  Act. Work
 Act. Ovt. Work

121h 39h  Act. Work 0h 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h 0h

121h 39h  Act. Work 0h 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h 0h

no idp 58838-00-153 AES Normal Shu, Deming AES 121h 39h  Act. Work
 Act. Ovt. Work

      Vacation

      Training

      Family Leave

      Overhead Hours

      Holiday

      Sick

      Bereavement

      Union Business

      Time Off Without Pay

   Tom Grabinski

      Holiday

      Time Off Without Pay

      Sick

      Training

      Family Leave

      Overhead Hours

      Lab Closing - CL1

      Bereavement

      Jury Duty

   Zeke Salazar

      Overhead Hours

      Lab Closing - CL1

      Bereavement

      Jury Duty

      Time Off Without Pay

      Sick

      Holiday

      Training

      Vacation

      Overhead Hours - NE Cost Center

      Family Leave

AES

   Arnie Nyman

      General Work - Dr. D. Shu



IDP Cost Center Project Division Priority Level Task Name Engineer Group Actual Work Remaining Work Work Type 8/31 9/1 - 9/7 9/8 - 9/14 9/15 - 9/21 Total:
2h 6h  Act. Work 0h 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h 0h
2h 6h  Act. Work 0h 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h 0h
APS_1268454 8R214-00-178 AES High  Choi, Paul AES-ADM 2h 6h  Act. Work

 Act. Ovt. Work
306h 542h  Act. Work 0h 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h 0h
306h 542h  Act. Work 0h 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h 0h
idp 072006-001 APS - 58991-00-130 SUF HOLD AES-CF 14h 146h  Act. Work

 Act. Ovt. Work
APS_1247283 APS - 58991-00-130 SUF Normal Kirshenbaum, Marvin AES-CF 72h 41h  Act. Work

 Act. Ovt. Work
APS_1216231 APS - 58991-00-130 SUF HOLD Sidarous, John AES-CF 42h 118h  Act. Work

 Act. Ovt. Work
APS_1240152 APS - 58991-00-130 SUF HOLD Janik, Rick AES-CF 55h 40h  Act. Work

 Act. Ovt. Work
123h 197h  Act. Work 0h 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h 0h
APS - 58991-00-130 SUF Complete AES-CF 0h 160h  Act. Work

 Act. Ovt. Work
APS_1198528 APS - 58991-00-130 SUF Normal Sidarous, John AES-CF 123h 37h  Act. Work

 Act. Ovt. Work
188h 58h  Act. Work 0h 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h 0h
188h 58h  Act. Work 0h 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h 0h
APS_1252815 APS - 58991-00-130 XSD High Rusthoven, Brian AES-DD 38h 42h  Act. Work

 Act. Ovt. Work
82941-01-131 LCLS Normal Pile, Geoff AES-DD 150h 16h  Act. Work

 Act. Ovt. Work
1,495.7h 1,795.5h  Act. Work 0h 26h 44h 37.5h 107.5h

 Act. Ovt. Work 0h 0h 0h 0h 0h
601.7h 391h  Act. Work 0h 0h 6h 22h 28h

 Act. Ovt. Work 0h 0h 0h 0h 0h
APS_1239593 APS - 58991-00-130 XSD Normal Preissner, Curt AES-MED 123h 4h  Act. Work 12h 12h

 Act. Ovt. Work
APS_1235518 APS - 58991-00-130 XSD HOLD Capatina, Dana AES-MED 96h 20h  Act. Work

 Act. Ovt. Work
APS_1235520 APS - 58991-00-130 SUF HOLD Erdman, Mark AES-MED 56h 10h  Act. Work

 Act. Ovt. Work
APS_1243158 APS - 58991-00-130 XSD Normal Erdman, Mark AES-MED 72h 0h  Act. Work 6h 8h 14h

 Act. Ovt. Work
APS_1235521 APS - 58991-00-130 SUF HOLD Erdman, Mark AES-MED 0h 30h  Act. Work

 Act. Ovt. Work
APS_1247275 APS - 58991-00-130 XSD Complete Capatina, Dana AES-MED 58.7h 2h  Act. Work

 Act. Ovt. Work
APS_1216290 APS - 58991-00-130 SUF Complete Capatina, Dana AES-MED 0h 160h  Act. Work

 Act. Ovt. Work
APS_1252983/APS_1252983 APS - 58991-00-130 XSD Normal Erdman, Mark AES-MED 81h 0h  Act. Work 2h 2h

 Act. Ovt. Work
APS_1259504 APS - 58991-00-130 XSD Normal Lee, Soon-Hong AES-MED 42h 78h  Act. Work

 Act. Ovt. Work
APS_1217072 APS - 58991-00-130 XSD HOLD Benda, Erika AES-MED 73h 87h  Act. Work

 Act. Ovt. Work
295h 239h  Act. Work 0h 2h 0h 0h 2h

 Act. Ovt. Work 0h 0h 0h 0h 0h
APS_1247293 APS - 58991-00-130 XSD Normal Morrison, Leonard AES-MED 44h 76h  Act. Work

 Act. Ovt. Work
APS_1243163 APS - 58991-00-130 XSD Signatures Erdman, Mark AES-MED 147h 2h  Act. Work 2h 2h

 Act. Ovt. Work
APS_1268451 APS - 58991-00-130 AES High Morrison, Leonard AES-MED 0h 8h  Act. Work

 Act. Ovt. Work
no  idp SUF Complete AES-MED 12h 148h  Act. Work

 Act. Ovt. Work
APS_1251789 APS - 58991-00-130 XSD Signatures Erdman, Mark AES-MED 92h 5h  Act. Work

 Act. Ovt. Work
449h 53.5h  Act. Work 0h 24h 38h 7.5h 69.5h

AES-ADM

   Michelle Givens

      Assembly fixture for RF gun

AES-CF

   Reggie Alley

      exp hall as-built

      Process RO/DI Watering System.

      APCF-APS_Site_Interface

      EAA Space Layout

      SHORT X-RAY PULSE BLDG-417

         417 Facilities Bldg. Civil

         Short Xray Pulse - Including As-Built

AES-DD

   Zeke Salazar

      Sector 2 RSS Documentation

      LCLS Drawing Status Reporting

AES-MED

   Cliff Pitts

       Sector 4ID x-ray enhanced STM: tank, support, and STM mount

      Sector 4ID Beamline Layout - KB Mirror

      Support Assembly - BE Window

      7BM exit mask

      Support Table - Slit Table

      4ID Flexible Vacuum Tubes

      CLAM2_DETECTOR_SUPPORT

      IDP-8BM P6 shutter modification

      Design of Hexapod Vacuum Chamber

      Sector 30 experimental vacuum chambers

   Michelle Givens

      IDP - 34ID Mirror Testing Chamber

      8BM collimator

      Storage Ring RF Coupler Drawings Revision

      Twenty Undulator

      7BM Shielded Transport

   Ron Kmak



IDP Cost Center Project Division Priority Level Task Name Engineer Group Actual Work Remaining Work Work Type 8/31 9/1 - 9/7 9/8 - 9/14 9/15 - 9/21 Total:
 Act. Ovt. Work 0h 0h 0h 0h 0h

APS_1257478 86011-11-135 BEAMLINE Normal Erdman, Mark AES-MED 449h 53.5h  Act. Work 24h 38h 7.5h 69.5h
 Act. Ovt. Work

0h 65h  Act. Work 0h 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h 0h

APS_1229801 APS - 58991-00-130 XSD Normal Schmidt, Oliver AES-MED 0h 40h  Act. Work
 Act. Ovt. Work

APS_1246438 APS - 58991-00-130 APS Normal  Brajuskovic, Bran AES-MED 0h 25h  Act. Work
 Act. Ovt. Work

102h 732h  Act. Work 0h 0h 0h 8h 8h
 Act. Ovt. Work 0h 0h 0h 0h 0h

APS_1265900 APS - 58991-00-130 AES Normal Preissner, Curt AES-MED 16h 8h  Act. Work 8h 8h
 Act. Ovt. Work

APS_1208912 APS - 58991-00-130 XSD Complete Schmidt, Oliver AES-MED 0h 160h  Act. Work
 Act. Ovt. Work

APS_1260460 APS - 58991-00-130 AES High Schmidt, Oliver AES-MED 0h 20h  Act. Work
 Act. Ovt. Work

APS_1235516 APS - 58991-00-130 XSD HOLD Benda, Erika AES-MED 86h 214h  Act. Work
 Act. Ovt. Work

APS_1193993 APS - 58991-00-130 SUF Complete Schmidt, Oliver AES-MED 0h 160h  Act. Work
 Act. Ovt. Work

APS_1260459 APS - 58991-00-130 XSD Normal Schmidt, Oliver AES-MED 0h 10h  Act. Work
 Act. Ovt. Work

APS_1216267 APS - 58991-00-130 SUF Normal Benson, Christa AES-MED 0h 160h  Act. Work
 Act. Ovt. Work

48h 315h  Act. Work 0h 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h 0h

APS_1196023 58112-14-153 CNM Complete Benson, Christa AES-MED 0h 160h  Act. Work
 Act. Ovt. Work

APS_1253933 58927-33-132 XSD Complete Wiemerslage, Greg AES-MED 48h 35h  Act. Work
 Act. Ovt. Work

APS_1240218 06377-10-135 BEAMLINE Complete Jaski, Yifei AES-MED 0h 120h  Act. Work
 Act. Ovt. Work

APS_1208612 82641-21 LCLS Complete Wiemerslage, Greg AES-MED 0h 0h  Act. Work
 Act. Ovt. Work

155h 8h  Act. Work 0h 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h 0h

155h 8h  Act. Work 0h 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h 0h

APS_1254415 82858-10-130 NSLS-II Normal Gagliano, Joe AES-MOM 155h 8h  Act. Work
 Act. Ovt. Work

698h 3,233.42h  Act. Work 0h 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h 0h

13h 73.5h  Act. Work 0h 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h 0h

APS_1199631 APS - 58991-00-130 AES Normal Hogrefe, Roger AES-SI 13h 73.5h  Act. Work
 Act. Ovt. Work

627h 703.33h  Act. Work 0h 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h 0h

APS_1199631 APS - 58991-00-130 AES Normal Hogrefe, Roger AES-SI 0h 73.5h  Act. Work
 Act. Ovt. Work

NO IDP APS - 58991-00-130 AES Normal Belcher, Ken AES-SI 240h 40h  Act. Work
 Act. Ovt. Work

96h 424.83h  Act. Work 0h 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h 0h

no  idp APS - 58991-00-130 SUF Normal AES-SI 0h 40.83h  Act. Work
 Act. Ovt. Work

no  idp APS - 58991-00-130 AES Normal Budz, Joe AES-SI 96h 64h  Act. Work
 Act. Ovt. Work

no  idp APS - 58991-00-130 AES Normal Hawkins, Jon AES-SI 0h 160h  Act. Work
 Act. Ovt. Work

no  idp APS - 58991-00-130 AES Normal Nguyen, Van AES-SI 0h 160h  Act. Work
 Act. Ovt. Work

0h 160h  Act. Work 0h 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h 0h

no  idp APS - 58991-00-130 AES HOLD Markovich, Greg AES-SI 0h 160h  Act. Work
 Act. Ovt. Work

291h 5h  Act. Work 0h 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h 0h

      14ID Integral Shutter

   Tom Buffington

      11ID_FLIGHT_PATH_SUPPORT

      Flight path tube to connect MERIX KB Mirror with P6-80 shutter

   Tom Grabinski

      33BM raytracing and beamline layout update

      8-ID A MIRROR

      11ID Front End Exit table

      S6 Front End Layout

      Portable Detector Stand

      Raytracing, Sectors 11,12, 33

      Pseudo Channelcut Crystal

   Zeke Salazar

      CNM NANO-PROBE

      Sector 9 ID Ray Trace Drawings

      IDP-17-ID upgrade two table assemblies,bellows and yalks

      LCLS Chamber Production Drawings

AES-MOM

   Zeke Salazar

      NSLS II Vacuum Chamber

AES-SI

   Cliff Pitts

      ACIS Drawing Documentation

   Karen Walker

      ACIS Drawing Documentation

      Generation 1 Front End Upgrade

      Gen. 1 Template

         Gen. 1 Template (assignment)

         24-ID

         13-ID

         15-ID

      User Documentation Markovich

         Beamlines 20-35 User Requirments

      Gen 1 Beamlines



IDP Cost Center Project Division Priority Level Task Name Engineer Group Actual Work Remaining Work Work Type 8/31 9/1 - 9/7 9/8 - 9/14 9/15 - 9/21 Total:
No IDP APS - 58991-00-130 AES Normal Belcher, Ken AES-SI 291h 5h  Act. Work

 Act. Ovt. Work
4h 2,425.58h  Act. Work 0h 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h 0h
4h 2,425.58h  Act. Work 0h 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h 0h
idp 090606-001 SUF Normal AES-SI 4h 2,425.58h  Act. Work

 Act. Ovt. Work
54h 31h  Act. Work 0h 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h 0h
APS_1257920 APS - 58991-00-130 AES Complete Banks, Greg AES-SI 54h 31h  Act. Work

 Act. Ovt. Work
231h 332h  Act. Work 0h 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h 0h
0h 160h  Act. Work 0h 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h 0h
APS_1210472 APS - 58991-00-130 AES HOLD Goeppner, George AES-VS 0h 160h  Act. Work

 Act. Ovt. Work
231h 172h  Act. Work 0h 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h 0h
APS_1199672 APS - 58991-00-130 SUF Low Gagliano, Joe AES-VS 0h 160h  Act. Work

 Act. Ovt. Work
APS_1221812 APS - 58991-00-130 SUF Signatures Kruy, Try Leng AES-VS 16h 8h  Act. Work

 Act. Ovt. Work
APS_1221731 APS - 58991-00-130 SUF Signatures Kruy, Try Leng AES-VS 215h 4h  Act. Work

 Act. Ovt. Work
470h 606h  Act. Work 0h 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h 0h
0h 344h  Act. Work 0h 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h 0h
N/A APS - 58991-00-130 LCLS Normal Berg, Bill ASD-DIA 0h 8h  Act. Work

 Act. Ovt. Work
N/A APS - 58991-00-130 LCLS Normal Berg, Bill ASD-DIA 0h 8h  Act. Work

 Act. Ovt. Work
N/A APS - 58991-00-130 LCLS Normal Berg, Bill ASD-DIA 0h 8h  Act. Work

 Act. Ovt. Work
0h 320h  Act. Work 0h 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h 0h
no  idp APS - 58991-00-130 ASD HOLD Berg, Bill ASD-DIA 0h 160h  Act. Work

 Act. Ovt. Work
no  idp APS - 58991-00-130 ASD HOLD Berg, Bill ASD-DIA 0h 160h  Act. Work

 Act. Ovt. Work
no  idp SUF Normal ASD-DIA 0h 0h  Act. Work

 Act. Ovt. Work
380h 32h  Act. Work 0h 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h 0h
idp 060606-009 58942-15-131 ASD HOLD Bui, Hanh ASD-DIA 380h 32h  Act. Work

 Act. Ovt. Work
90h 230h  Act. Work 0h 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h 0h
no  idp APS - 58991-00-130 XSD Low Yang, Bingxin ASD-DIA 60h 100h  Act. Work

 Act. Ovt. Work
APS_1208717 APS - 58991-00-130 ASD HOLD Yang, Bingxin ASD-DIA 30h 130h  Act. Work

 Act. Ovt. Work
130.5h 669.5h  Act. Work 0h 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h 0h
38h 122h  Act. Work 0h 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h 0h
APS_1210467 APS - 58991-00-130 ASD Normal ASD-MD 38h 122h  Act. Work

 Act. Ovt. Work
6.5h 233.5h  Act. Work 0h 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h 0h
N/A 58942-65-131 ASD Normal Grimmer, John ASD-MD 6.5h 233.5h  Act. Work

 Act. Ovt. Work
0h 0h  Act. Work 0h 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h 0h
APS_1197021 82643-51-131 LCLS Normal Jaski, Mark ASD-MD 0h 0h  Act. Work

 Act. Ovt. Work
86h 234h  Act. Work 0h 0h 0h 0h 0h

         PSS Front End Controls - Mezanine 

   Reggie Alley

      Redline Electrical SI-Front End Equipt

         Redline Electrical SI-Front End Equipt (assignment)

   Zeke Salazar

      PAR Bypass Double Stop Limit switch mount modification

AES-VS

   Cliff Pitts

      Linac Water Skid

   Tom Grabinski

      PAR Lattice Layout

      Commissioning window /Shielding wall leald collimatorassembly

      Differential pumping system/Shielding wall leald collimator

ASD-DIA

   Robert Keithley

      LCLS Interface Module

      LCLS Undulator Striker

      LCLS Girder Mounting Bracket

      Linac L2 Flag

         Linac motorize iris

         Linac L2 Flag

         Linac L2 Flag (assignment)

   Tom Buffington

      Elect/cabinetsHaun Bui BPM

   Tom Grabinski

      35 BM Layout

      Portable detector assembly

ASD-MD

   Cliff Pitts

      PAR Magnet Support

   Ron Kmak

      Undulator Drawing Revisions

      LCLS Undulator Quadrupole Magnet

         LCLS Undulator Quadrupole Magnet (assignment)

   Tom Buffington



IDP Cost Center Project Division Priority Level Task Name Engineer Group Actual Work Remaining Work Work Type 8/31 9/1 - 9/7 9/8 - 9/14 9/15 - 9/21 Total:
 Act. Ovt. Work 0h 0h 0h 0h 0h

APS_1251872 03808-00-131 CryoMagnet Normal Kim, Suk ASD-MD 42h 118h  Act. Work
 Act. Ovt. Work

No IDP 03808-00-131 CryoMagnet Complete Kim, Suk ASD-MD 44h 116h  Act. Work
 Act. Ovt. Work

0h 80h  Act. Work 0h 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h 0h

APS_1216097 58942-65-131 ASD HOLD Grimmer, John ASD-MD 0h 80h  Act. Work
 Act. Ovt. Work

998h 300h  Act. Work 0h 0h 34h 40h 74h
 Act. Ovt. Work 0h 0h 0h 0h 0h

998h 300h  Act. Work 0h 0h 34h 40h 74h
 Act. Ovt. Work 0h 0h 0h 0h 0h

APS_1216220 APS - 58991-00-130 ASD Signatures Fors, Tom ASD-PS 170h 8h  Act. Work
 Act. Ovt. Work

APS_1270276 APS - 58991-00-130 ASD Normal Fors, Tom ASD-PS 40h 40h  Act. Work 40h 40h
 Act. Ovt. Work

APS_1251098 APS - 58991-00-130 ASD Normal Hillman, Al ASD-PS 788h 252h  Act. Work 34h 34h
 Act. Ovt. Work

6h 328h  Act. Work 0h 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h 0h

6h 168h  Act. Work 0h 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h 0h

APS_1251956 APS - 58991-00-130 ASD Signatures Bromberek, Dave ASD-RF 6h 8h  Act. Work
 Act. Ovt. Work

idp 110306-001 APS - 58991-00-130 ASD Complete Smith, Terry ASD-RF 0h 160h  Act. Work
 Act. Ovt. Work

0h 160h  Act. Work 0h 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h 0h

APS_1205541 APS - 58991-00-130 ASD Complete Bromberek, Dave ASD-RF 0h 160h  Act. Work
 Act. Ovt. Work

0h 160h  Act. Work 0h 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h 0h

0h 160h  Act. Work 0h 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h 0h

APS_1201311 58113-10-153 CNM Complete Wesolowski,William CNM 0h 160h  Act. Work
 Act. Ovt. Work

1,688.1h 2,088.2h  Act. Work 0h 32h 0h 0h 32h
 Act. Ovt. Work 0h 0h 0h 0h 0h

96h 176.8h  Act. Work 0h 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h 0h

no  idp APS - 58991-00-130 SUF Normal Erdman, Mark LCLS 96h 176.8h  Act. Work
 Act. Ovt. Work

104h 56h  Act. Work 0h 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h 0h

no idp 82645-51-132 LCLS Complete LCLS 104h 56h  Act. Work
 Act. Ovt. Work

398h 295h  Act. Work 0h 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h 0h

APS_1259796 82645-06-131 LCLS High Walters, Dean LCLS 8h 6h  Act. Work
 Act. Ovt. Work

APS_1257408 82645-06-131 LCLS Normal Voogd, Rich LCLS 0h 8h  Act. Work
 Act. Ovt. Work

APS_1229167 82642-C0-131 LCLS High Stein, Josh LCLS 256h 83h  Act. Work
 Act. Ovt. Work

no  idp 82642-C0-131 LCLS Complete Voogd, Richard LCLS 80h 80h  Act. Work
 Act. Ovt. Work

APS_1257408 82645-06-131 LCLS Normal Voogd, Rich LCLS 7h 5h  Act. Work
 Act. Ovt. Work

47h 113h  Act. Work 0h 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h 0h

APS_1210470 82645-53 LCLS Normal Walters, Dean LCLS 47h 113h  Act. Work
 Act. Ovt. Work

73.1h 86.9h  Act. Work 0h 0h 0h 0h 0h
 Act. Ovt. Work 0h 0h 0h 0h 0h

APS_1192888 82643-36-132 LCLS HOLD Alex Didenko LCLS 0h 0h  Act. Work
 Act. Ovt. Work

no idp 82643-34-131 LCLS Complete Skubal, Laura LCLS 0h 0h  Act. Work
 Act. Ovt. Work

      Helical Magnet Measurement Cryostat Assembly Concept

      ILC Helical Undulator Coil

   Tom Grabinski

      Undulator Drive System

ASD-PS

   Robert Kalt

      SR Dipole Bus

      APS / PSG Drafting and Drawing support

      APS / PSG Drafting and Drawing support

ASD-RF

   Michelle Givens

      Klystron Waveguide Bend

      57 pulse waveguide terry smith - minimal

   Tom Grabinski

      LINAC Waveguide Modifications

CNM

   Reggie Alley

      CNM Control Room Sector 26

LCLS

   Cliff Pitts

      BM Detector Assemblies

   Michelle Givens

      LCLS - AS NEEDED HELP

   Robert Kalt

      Beam Finder Wire electrical interconnect box

      LCLS BFW Electronic Interface Hardware

      LCLS - Control Rack

      LCLS Overtime Electrical

      LCLS BFW Electronic Interface Hardware

      LCLS BEAM POSITION MONITOR (BPM)

         RFBPM Cables

   Ron Kmak

      LCLS - Camshaft Calibration Fixture

      LCLS ASK Documentation



IDP Cost Center Project Division Priority Level Task Name Engineer Group Actual Work Remaining Work Work Type 8/31 9/1 - 9/7 9/8 - 9/14 9/15 - 9/21 Total:
APS_1243138 LCLS Complete Erwin, Lester LCLS 0h 0h  Act. Work

 Act. Ovt. Work
APS_1240362 82643-43-131 LCLS Complete Trakhtenberg, Emil LCLS 0h 0h  Act. Work

 Act. Ovt. Work
APS_1243141 LCLS Complete Erwin, Lester LCLS 0h 0h  Act. Work

 Act. Ovt. Work
APS_1243129 LCLS Complete Erwin, Lester LCLS 0h 0h  Act. Work

 Act. Ovt. Work
no  idp 82643-34-131 LCLS Normal Trakhtenberg, Emil LCLS 73.1h 86.9h  Act. Work

 Act. Ovt. Work
826.5h 1,457.5h  Act. Work 0h 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h 0h
No IDP 82646-04-131 LCLS Complete Walters, Dean LCLS 508h 177h  Act. Work

 Act. Ovt. Work
APS_1200060 82643-34-131 LCLS Normal Skubal, Laura LCLS 9h 151h  Act. Work

 Act. Ovt. Work
no idp 82643-34-131 LCLS Complete Skubal, Laura LCLS 0h 80h  Act. Work

 Act. Ovt. Work
No IDP 82644-06-131 LCLS Complete Walters, Dean LCLS 193h 46h  Act. Work

 Act. Ovt. Work
APS_1257793 82941-01-131 LCLS Normal Pile, Geoff LCLS 27.5h 772.5h  Act. Work

 Act. Ovt. Work
No IDP 82644-05-131 LCLS Complete Walters, Dean LCLS 89h 71h  Act. Work

 Act. Ovt. Work
0h 160h  Act. Work 0h 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h 0h
APS_1210461 82645-06 LCLS Complete Walters, Dean LCLS 0h 160h  Act. Work

 Act. Ovt. Work
190.5h 16h  Act. Work 0h 32h 0h 0h 32h

 Act. Ovt. Work 0h 0h 0h 0h 0h
 APS_1257407 82646-04-131 LCLS Complete Trakhtenberg, Emil LCLS 0h 5h  Act. Work

 Act. Ovt. Work
APS_1254000 82646-04-131 LCLS Complete Trakhtenberg, Emil LCLS 37h 3h  Act. Work

 Act. Ovt. Work
153.5h 8h  Act. Work 0h 32h 0h 0h 32h

 Act. Ovt. Work 0h 0h 0h 0h 0h
APS_1216291 82645-06-131 LCLS Normal Bailey, Jim LCLS 153.5h 8h  Act. Work 32h 32h

 Act. Ovt. Work
3h 157h  Act. Work 0h 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h 0h
3h 157h  Act. Work 0h 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h 0h
no  idp USR Complete USR-APS 3h 157h  Act. Work

 Act. Ovt. Work
2h 6h  Act. Work 0h 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h 0h
2h 6h  Act. Work 0h 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h 0h
APS_1260338 APS - 58991-00-130 XSD Normal Lee, John (Hok) XSD-BTS 2h 6h  Act. Work

 Act. Ovt. Work
0h 80h  Act. Work 0h 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h 0h
0h 80h  Act. Work 0h 0h 0h 0h 0h

 Act. Ovt. Work 0h 0h 0h 0h 0h
APS_1235348 APS - 58991-00-130 XSD HOLD Maj, Joseph XSD-OFM 0h 80h  Act. Work

 Act. Ovt. Work
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      LCLS Waveguide Bracket Brace

      LCLS plug for double cam shaft intermediate plate

      LCLS X-Band BPM Receiver Enclosure

      LCLS LTU Waveguide

      LCLS 1/2 time und. Girder  90%

   Scott Doran

      LCLS Vacuum Installation

      LCLS Undulator Full Assembly

      LCLS ASK Documentation

      LCLS Long Diagnostic Break

      LCLS Installation support

      LCLS Short Diagnostic Break

      LCLS BEAM FINDER WIRE ASSEMBLY (BFW)

         BFW upper assembly and support assembly

   Zeke Salazar

      LCLS Vacuum Chamber Fixture

      LCLS  Vacuum Chamber Fixture

      LCLS BEAM FINDER WIRE ASSEMBLY (BFW)

         BFW_as_built_revisions

USR-APS

   Michelle Givens

      jto gun-noonan - OT ONLY

   Cliff Pitts

      Double Crystal Station Support

XSD-BTS

   Cliff Pitts

      SAXS Detectors (Single)

XSD-OFM


