
Machine Studies 
Schedule for Run01-6, 2012

March 6th 0800 – March 7th 0800

Time Descriptions Studiers SR Status

Tuesday, March 06, 2012
0800-0810 Collect XBPM orbit data OPS Stored Beam & 

Injection

0810-0900 Gap Scans and update IDGapFF look-up 
tables

Schroeder Stored Beam & 
Injection

0900-1030 Test RTFB DSP card Lenkszus No Beam

0900-1100 Add module to iocmtime Laird No Beam

0900-1100 Troubleshoot S15B:H4 Wang No Beam

0900-1100 Swap PLC analog input cards Horan No Beam

0900-1100 Rebalance P0 FB vertical drive amps Yao/Gold No Beam

0900-1200 Repair remote Gespac indication Puttkammer No Beam

0900-1200 Move external monitoring from S14 to 
S13

Wang No Beam

0900-0930 Collect SR kicker waveforms Schroeder No Beam

0900-1300 Troubleshoot relay in S9 ASIE Belcher No Beam

0900-1300 Troubleshoot PAR RF12 amp #1 RF group Limited Injection

1100-1300 Linac studies Pasky Injection 
available

1100-1500 Test MPS-pinger trigger hardware and 
run with beam dumps. Stored beam and 
injection the second half of the time

Yao, Lenkszus, 
Laird, Wang

No beam (11-13)
Stored beam & 
Inj. (13-15)

1500-1700 Tune Vac Chamber Water Skid PID 
loops (24 singlets)

Putnam, Erwin Stored beam & 
occ. Inj.

1500-1700 Test stability of 24 singlet beam with 
simulated RF1 trip (parasitic)

Schroeder Stored beam

1500-1700 test PAR harmonic #1 Yao, T. Smith Limited injection

1700-2100 RF tilt measurements with SR buttons + 
collect snubber data

Sereno/Lill Stored beam & 
injection



2100-2400 XBPM studies at 29-ID (top-up) Shutter 
permit needed

Decker, Yang Stored beam & 
injection

Wednesday, March 07, 2012
0000-0100 XBPM studies at 29-ID (top-up) Shutter 

permit needed (continued)
Decker, Yang Stored beam & 

injection

0100-0500 Continue 4NLSS+SPX setup Sajaev, Chae Stored beam & 
inj.

0500-0700 Accumulation limit optimization Sajaev Stored beam & 
inj.

0700-0800 Prepare for User beam OPS Stored Beam & 
Injection


