
Machine Studies 
Schedule for Run02-7, 2012

July 9th 0800 - July 11th 0800

Time Descriptions Studiers SR Status

Monday, July 9, 2012
0800-0810 Collect XBPM orbit data OPS Stored Beam & 

Injection

0810-0930 Gap Scans and update IDGapFF look-up 
tables

Schroeder Stored Beam & 
Injection

0930-1130 SR waveguide switch to RF2 & RF3 RF Group No beam

0930-1130 IEX testing Deriy No beam

0930-1330 replace bias card and upgrade firmware 
of S2 amplifiers

Yao, Gold, 
Vendor

No P0 feedback

0930-1030 Remove standard fan from S38-04 and 
re-install prototype fan and controls. 

Erwin No beam

0930-1330 investigate the loss of communications in 
the SR sector 2:3

Puttkammer No beam

0930-1330 Investigate S10B:V2 readback errors Puttkammer No beam

0930-1330 Test S40AQ5 converter read backs, Puttkammer No beam

0930-1330 Replace cooling fans for the Canted 
Corrector power supplies (throughout 
the SR)

Puttkammer No beam

0930-1330 Replace the DAC board for S26BV2 Puttkammer No beam

0930-1600 Troubleshoot SR Tunnel AHU for 
Sectors 23/24

Kailus/Erwin No impact

0930-1330 Pre-mount the hardware for the magnet 
interlocks for the Linac correctors

Hillman No beam

1330-1400 13-ID End-to-End Test Banks No beam

1330-1400 install new clock signals for P0 feedback 
system. Need to power down iocsrfb

Scaminaci No beam

1000-1200 Test rtfb iocs with no beam. Xu Lenkszus No beam

1400-1600 Retune S14 and S40 temperature control 
loops.

Putnam Stored Beam & 
Injection



1600-2000 RHB lattice setup. Xiao Stored Beam & 
Injection

2000-2400 Orbit switch. Xiao Stored Beam & 
Injection

Tuesday, July 10, 2012
0000-0600 OPEN or BPM offset measurements. OPS Stored Beam & 

Injection

0600-1000 Coupling correction testing in 4NLSS-
RHB.

Sajaev Stored Beam & 
Injection

1000-1200 Test rtfb iocs with beam. Xu Lenkszus Stored Beam & 
Injection

1200-1400 Booster injection controllaw 
measurements.

Yao Stored Beam & 
Injection

1400-1600 S19 vibration measurements setup test. 
Need shutter open.

OPS Stored Beam & 
Injection

1600-2000 Measure various P0 feedback 
correlations.

Yao Stored Beam & 
Injection

2000-2400 IEX commissioning. Xiao Stored Beam & 
Injection

Wednesday, July 11, 2012
0000-0300 IEX commissioning (continued). Xiao Stored Beam & 

Injection

0300-0630 OPEN or BPM offset measurements. OPS Stored Beam & 
Injection

0630-0800 Prepare for User beam OPS Stored Beam & 
Injection


