
Machine Studies 
Schedule for Run01-10, 2012

April  3rd 0800 – April 4th  0800

Time Descriptions Studiers SR Status

Tuesday, April 03, 2012
0800-0810 Collect XBPM orbit data OPS Stored Beam & 

Injection

0800-0810 Observe (BM shutter behavior Forrestal Stored Beam & 
Injection

0810-0900 Gap Scans and update IDGapFF look-up 
tables

Schroeder Stored Beam & 
Injection

0900-0930 Reboot interleaving PS DSPs PS Group No Injection

0900-0930 Restart Metasys gateway Smith Stored Beam & 
Injection

0900-1000 Correct Booster RF timing changes Di Monte No Injection

0900-1000 Replace XMS101 board in iocid19 Pietryla No Beam

0900-1100 Linac requalification Weyer Limited Injection

0900-1100 Reconnect and test 29ID BIV McNamara No Beam

0900-1100 Investigate B:IK drop outs Donley Limited Injection

0900-1100 Move SR Sextupole test stand to S20 Wang No Beam

0900-1100 Test SR converter start up scripts Fors No Beam

0900-1100 Spot-knock RF2 RF Group No beam

0900-1100 reset/replace GPS Time & Frequency 
Receiver

RF Group No impact

1100-1200 get some FPGA data for hybrid mode. C. Wang/Yao Stored beam & 
inj.

1200-1300 Test a new ramp timing setting Yao/Lenkszus Booster injection

1300-1700 SR injection with low-emittance booster 
study.

Yao/Sajaev Stored beam & 
injection

1700-1900 multi-bunch accumulation limit study. Yao Stored beam & 
injection

1900-2300  xbpm studies at 29-ID, shutter permit 
needed, top-up desirable

Decker/Yang Stored beam & 
injection



2300-2400 tilt studies using phase detctor and rf 
button bpms

Sereno/Lill Stored beam & 
injection

Wednesday, April 04, 2012
0000-0300 Tilt studies using phase detctor and rf 

button bpms (continued)
Sereno/Lill Stored beam & 

injection

0300-0700 Sextpole offset measurement (improving 
the tools)

Xiao Stored beam & 
inj.

0700-0800 Prepare for User beam OPS Stored Beam & 
Injection


